
 

 

 

Trilith Contracting Inc. will be undertaking the demolition of the existing pavilion on-site, including the 
removal of structures and restoration of the area. To ensure safety and minimize inconvenience, the following 
work plan outlines the schedule and activities involved. 

 

Schedule of Activities: September 30th – October 15th 

Step One: 

Removal of Steel Roof Structure - The steel roof will be carefully dismantled and removed. 

Step Two: 

Demolition of Timber Frame Structure - The timber frame structure of the pavilion will be demolished. 

Step Three: 

Excavation of Concrete Footings - Concrete footings will be excavated and removed.The existing asphalt 
surface will be removed. 

Step Four: 

Site Restoration:  

The asphalt area will be reinstated with topsoil and seed. Any disturbed areas will be restored. 

 

Safety Measures 

• Site Access: The demolition area will be securely fenced off. Access will be restricted to authorized 
personnel only. 

• Signage: Clear signage will be posted around the site to inform the public of restricted areas and safety 
precautions. 

• Monitoring: Trilith staff will continuously monitor the site to ensure public safety and compliance with 
safety regulations. 

 

  


	Schedule of Activities: September 30th – October 15th
	Safety Measures

